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Accomac County 00 11/28/00 NCAS 09/25/01 08/31/02 Ready for Drive testing.
Alexandria (City) 00 1/22/02 NCAS 07/12/01 08/31/02 Ready for Drive testing.

Alleghany County 06/11/02 12/01/02  
Stand-alone deployment; FOC on PSAP 911 trunks scheduled for end of 
January 2003.

Amelia County Sheriff's Office 3/22/02 11/29/02 NCAS Stand-alone ALI; PSAP not ready; ETR unknown.
Anne Arundel 05/22/01 TBD PSAP not ready.
Arlington County 00 11/20/01 NCAS 07/12/01 08/31/02 Ready for Drive testing.
Bedford County Sheriff's Office 2/3/00 10/31/02 NCAS LIVE 12/12/02.
Botetourt 1-17-02 01/14/03 NCAS PSAP not ready until Jan '03.
Bristol (City) 1/29/02 12/15/02 NCAS Verifying trunk selects are correct; ready for drive test once verified.
Caroline 6-25-02 12/22/02 NCAS Tested 12/4.  No PSAP trunks to S/R per Verizon LEC.
Carrol County, Twin Counties 10/26/99 11/15/02 NCAS Sprint Revised Trunk FOC 11-6-02.  TCS sent signaling seq. to VZW 11/13/02.

Charles City Sheriff's Department 10/16/01 10/15/02 NCAS
Tested 12/4; TCS sending data, but LEC and PSAP not receiving.  TCS 
troubleshooting the problem.  LIVE 12/19/02.

Charlotte County Sheriff's Office 4/20/98 10/15/02 NCAS LIVE 12/13/02.
Chesapeake (City) 00 08/28/00 NCAS 03/28/01 08/31/02 LIVE
Chesterfield 00 06/30/00 NCAS 02/07/01 09/14/02 Ready for Drive testing.
City of Colonial Heights 3/6/02 10/30/02 LIVE 12/10/02
Covington 5/8/02 11/30/02 Trunks ordered.  PSAP not ready until Jan. '03.
Danville 01 1/16/02 NCAS 04/04/02 10/01/02 LIVE
Dinwiddlie Sheriff's Office 10/16/01 TBD NCAS 08/08/02 02/04/03 PSAP not ready for Phase I until 1Q-2Q 2003.
City of Emporia 9/17/01 NCAS Ready for drive testing.
Fairfax County 00 10/25/00 NCAS 07/12/01 08/31/02 PSAP CAD display problems.
Farmville, Town of 2/13/02 10/31/02 NCAS Sprint S/R not NCAS capable until early 2003.
Fauquier County 01 07/17/01 NCAS LIVE
Franklin Police Department - City 2/14/00 10/31/02 NCAS Emporia trunk trbl.  Alternate routing FOC 11-8-02.
Frederick County Sheriff's Office NCAS 07/23/01 09/14/02 No RF coverage.  Shentel Analog system coverage.
Fredericksburg, City of 3/29/02 11/30/02 NCAS Spotsylvania trunks will serve Fredericsburg.
Gloucester County Sheriff's Department 10/3/01 10/31/02 NCAS Tested 12/4.  PSAP trunks not ready per Verizon LEC.

Goochland 3-14-02 11/15/02 NCAS
LIVE 12/12/02, but notified by PSAP that they never submitted a request; turned
off Phase 1 service at direction of PSAP.

Greensville County/City of Imporia 2/14/00 TBD NCAS PSAP CPE not ready; 4-month extension granted, ready 1Q2003.
Hampton (City) 00 02/28/00 NCAS 03/21/01 08/31/02 Phase 2 Live.
Hanover County 01 2/19/02 NCAS LIVE
Henrico 00 06/30/00 NCAS 10/18/01 08/31/02 Phase 2 Live.
Hopewell, City of, Police Department 7/26/01 10/09/02 NCAS Live.

Isle of Wight County 9/25/01 10/15/02 NCAS
Emporia trunk trbl.  Alternate routing FOC 11-8-02. Tested 12/4; no PSAP 
trunks to Selective Router.
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James City County 02 11/01/01 NCAS 04/04/01 05/14/02 Phase 2 Live.

King William 1-24-02 TBD NCAS
Tested 12/4/02.  PSAP CPE not accepting 8-digit ANI; need MOTO CPE 
upgrade per Verizon LEC.

Lancaster County Sheriff's Office 11/5/01 10/31/02 NCAS Trunks re-ordered to new SR; traffic plans sent to PSAP.  FOC 12-10-02.
Loudoun County 00 10/23/00 NCAS 07/12/01 08/31/02 Ready for C&A/922 testing.
Louisa County Sheriff's Department 12/4/01 TBD NCAS PSAP not ready.  No trunks until October 2.
Lunenburg County Sheriff's Department 1/9/02 TBD NCAS Inadequate RF coverage; recommend not deploying for the PSAP.

Mecklenburg County E911 11/30/01 10/15/02 NCAS
Trunks ordered to wrong S/R.  New FOC 12/12/02.  PSAP ready mid-Jan. 2003,
per MAST.

Middlesex County Sheriff's Office 2/3/00  TBD NCAS

PSAP ordered 911 trunks.  Per LRK 0n 11/14/02, PSAP will mail Phase 1 
request soon.  PSAP ready per LRK on 11/22/02, but no PSAP trunks, per LRK.

Montgomery Sheriff's Department 2/14/00 10/03/02 NCAS Live.
New Kent County Sheriff's Office 9/17/01 11/15/02 NCAS LIVE 12/12/02.
Newport News City 00 03/23/00 NCAS 03/27/01 05/17/02 Phase 2 Live.
Norfolk City 00 03/30/00 NCAS 04/01/01 05/14/02 Phase 2 Live.
Northhampton 00 04/21/00 NCAS 09/25/01 08/31/02
Nottoway 2-25-02 08/24/02 NCAS Sprint S/R not NCAS capable until early 2003.
Orange County Emergency Comm. 2/3/00 09/30/02 NCAS Phase 1 Live.
Patrick County Sheriff's Office 11/8/01 10/31/02 NCAS Testing in progress.  Troubleshooting problems.  Had to order new ESRKs 
Petersburg (City) 2/3/00 10/29/02 NCAS Live.
Pittsylvania County 02 3/19/02 NCAS Moto switch.
Portsmouth (City) 00 03/29/00 NCAS 04/20/01 08/31/02 Phase 2 Live.
Powhatan 00 07/12/00 NCAS LIVE
Prince George County Police Department 12/11/01 10/31/02 NCAS Ready for drive testing; need to schedule through L Robert Kimball.
Prince William 911 Comm. 2/3/00 10/31/02 NCAS 07/12/01 11/15/02 Ready to test.Ready for C&A testing.
Pulaski County Sheriff's Office 6/26/01 10/30/02 NCAS PSAP had display problem.  Ready to retest.
Richmond (City) 00 07/07/00 NCAS 08/09/02 Phase 2 Live.
Richmond County Sheriff's Office NCAS 09/06/01 08/31/02
Roanoke (City) 1/16/01 09/26/02 NCAS 09/20/01 09/30/02 Ready to test.  PSAP has CAD display issues, delay until 2003.
Roanoke County Police Department 2/2/01 09/26/02 NCAS 09/20/01 09/30/02 Phase 1 live.

Rockbridge County Sheriff's Dept 3/29/00 10/15/02 NCAS 05/23/02 11/19/02
Correct Phase 1 data not received.  Working w/Sprint to resolve.  Ordered new 
ESRKs 12/5/02.

City of Salem 11-30-00 09/26/02 NCAS Ready for 911 drive test.
Shenandoah County 9/26/01 CAS
Southampton County Sheriff's Dept 11/15/01 10/31/02 NCAS PSAP CPE ready per L. Robt Kimball 11/14/02; NOT ready per LRK on 
Spotsylvania County Sheriff's Dept 4/9/97 09/30/02 NCAS Phase 1 Live.
Stafford County 2/14/00 10/03/02 NCAS 04/01/02 09/30/02 Ready for C&A /922 testing.
Suffolk 00 03/29/00 NCAS 03/26/01 05/17/02 Phase 2 Live.
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Surry 11-16-01 11/15/02 PSAP injunction delay per LRK 12-3. 
Sussex County Sheriff's Office 11/29/01 10/31/02 NCAS PSAP injunction delay per LRK 12-3. 
Vinton, Town of 5/23/02 11/31/02 NCAS PSAP trunks not ready in mid-Nov. as planned.
Virginia Beach (City) 00 04/13/00 NCAS 03/13/01 08/31/02 Phase 2 Live.
Washington County 1/4/02 11/15/02 NCAS Need to verify trunk selects are correct; ready for drive test after that.
Westmoreland County 12/27/00 10/31/02 NCAS Trunks re-ordered to new SR; traffic plans sent to PSAP.  FOC 12-10-02.
Williamsburg City 02 11/01/01 NCAS Waiting on trunk status.
Wise 9-13-02 03/09/03 TCS just received RF data from VZW.
York 00 02/10/00 NCAS 03/14/01 04/08/02 Phase 2 Live.
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